

UNCLASSIFIED

AD NUMBER
AD511839
CLASSIFICATION CHANGES
TO: unclassified
FROM: confidential
LIMITATION CHANGES
TO: Approved for public release, distribution unlimited
FROM: Controlling DoD Organization: Assistant Chief of Staff for Force Development [Army], Washington, DC 20310.
AUTHORITY
OAG, D/A ltr, 2 May 1975; OASCFOR

THIS PAGE IS UNCLASSIFIED

THIS REPORT HAS BEEN DELIMITED
AND CLEARED FOR PUBLIC RELEASE
UNDER EOD DIRECTIVE 5200.20 AND
NO RESTRICTIONS ARE IMPOSED UPON
ITS USE AND DISCLOSURE.

DISTRIBUTION STATEMENT A

APPROVED FOR PUBLIC RELEASE;
DISTRIBUTION UNLIMITED.

BEST

AVAILABLE

COPY

UNCLASSIFIED

AD_511839

CLASSIFICATION CHANGED
TO: UNCLASSIFIED_
FROM: CONFIDENTIAL_
AUTHORITY:

————— OAG, D/A 164,
————— 2 MAY 75

UNCLASSIFIED

REPRODUCTION QUALITY NOTICE

This document is the best quality available. The copy furnished to DTIC contained pages that may have the following quality problems:

- **Pages smaller or larger than normal.**
- **Pages with background color or light colored printing.**
- **Pages with small type or poor printing; and or**
- **Pages with continuous tone material or color photographs.**

Due to various output media available these conditions may or may not cause poor legibility in the microfiche or hardcopy output you receive.

☐ **If this block is checked, the copy furnished to DTIC contained pages with color printing, that when reproduced in Black and White, may change detail of the original copy.**

SECURITY

MARKING

The classified or limited status of this report applies to each page, unless otherwise marked.

Separate page printouts MUST be marked accordingly.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECTIONS 793 AND 794. THE TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

NOTICE: When government or other drawings, specifications or other data are used for any purpose other than in connection with a definitely related government procurement operation, the U.S. Government thereby incurs no responsibility, nor any obligation whatsoever; and the fact that the Government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data is not to be regarded by implication or otherwise as in any manner licensing the holder or any other person or corporation, or conveying any rights or permission to manufacture, use or sell any patented invention that may in any way be related thereto.



DEPARTMENT OF THE ARMY
OFFICE OF THE ADJUTANT GENERAL
WASHINGTON, D.C. 20315

12 19
① 25 May 70

IN REPLY REFER TO

ADVA CMD (10 OCT 70)

ADVA CMD (10 OCT 70)

SUBJECT: ~~Lessons Learned, Headquarters, Army Depot, Cam Ranh~~ (24)-(5)

DISTRIBUTION

Operations report for quarterly period ending 30 Apr 70.

1. Subject report is forwarded for review and evaluation in accordance with paragraph 4b, AR 525-15. Information of actions initiated as a result of subject report should be forwarded to AGMPOR DT PT within 30 days of receipt of covering letter.

2. Information contained in this report is provided to insure appropriate benefits in the future from lessons learned during current operations and may be adapted for use in developing training material.

BY ORDER OF THE SECRETARY OF THE ARMY:

Kenneth G. Wickham

KENNETH G. WICKHAM
Major General, USA
The Adjutant General

FILE COPY


1 Incl

DISTRIBUTION:

- Commanding Generals
 - US Continental Army Command
 - US Army Combat Development Command
 - US Army Materiel Command
- Commandants
 - US Army War College
 - US Army Command and General Staff College
 - US Army Ordnance School
 - US Army Quartermaster School
 - US Army Transportation School

Copies furnished:

- Office, Chief of Staff, US Army
- Deputy Chiefs of Staff
- Chief of Research and Development



Regraded unclassified when separated
from classified inclosure.

003650

AD511839

[REDACTED]

DEPARTMENT OF THE ARMY
HEADQUARTERS, US ARMY DEPOT CAN HANH
APO 96112

AVCA CBB D-MET

15 May 1970

SUBJECT Operational Report...Lessons Learned, US Army Depot, Can Hanh.
Period Ending 30 April 1970 RGS CGFOR 65 (R2)

THRU Commanding General, US Army Support Command, Can Hanh Bay
ATTN: AVCA CR-CO-P, APO San Francisco 96112
Commanding General, 1st Logistical Command,
ATTN: AVCA CO-MH, APO San Francisco 96184
Commanding General, US Army Vietnam,
ATTN: AVHGC-DST, APO San Francisco 96175
Commander-in-Chief, US Army Pacific
ATTN: CPOP-OT, APO San Francisco 96344

TO Assistant Chief of Staff for Force Development
Department of the Army, Washington, D.C. 20310

1. Operations...Significant Activities-

a. The 109th Quartermaster Company (Aerial Delivery) participated in four heli-lift operations during February. A team of eleven personnel were placed on TDF to Nhon Co in support of the 15th Engineer Group during operation "Spirited Bayonet". A total of 35 short tons of material and a large number of 100 gallon bladders were rigged for heli-lift operation.

b. During this reporting period, numerous US Army personnel assigned to this Depot sponsored a community betterment and civic improvement program to improve the living and social standards of the surrounding communities where in our Local National workers reside. One special phase, of this overall community betterment program, has been to construct a Day Care Center for the US working mothers in Ba Nhat RVN. An additional important phase of this program has been the instruct and advise teams and volunteer off-duty US Labor Forces that assisted in renovating the refugee village of Quon Phre and in teaching the new residents how to provide bare living essentials from available resources. Meaningful material progress and a marked improvement in personnel working relations are being developed in both projects and a well defined sense of involvement and understanding is readily apparent in our volunteer US Work Force. Contributions to the US Army Depot Deposit Fund have been used for purchases of material. Materials obtainable from civil action and scrap residue channels are being used extensively.

c. During the reporting period, Unserviceable Property Division has met the assigned monthly goals established by HQ, 1st Logistical Command of retrograde material shipped to Pacific Commands and Continental United States ports.

FOR DT
7/20/70
Inclosure

[REDACTED] Regraded unclassified when separated
from classified inclosure.

~~SECRET~~

DISTRIBUTION (Cont'd)

Assistant Chiefs of Staff

Chief of Engineers

Commandant of the Marine Corps

Defense Documentation Center

USAF Project RAND

Commanding Officers

US Army Limited War Laboratory

US Army Logistics, Doctrine Systems & Readiness Agency

US Army Mobility Equipment Research & Development Center



~~SECRET~~

AVCA CRB-L-MGT

15 May 1970

SUBJECT Operational Report--Lessons Learned, US Army Depot, Can Ranh
Period Ending 30 April 1970, WES CSFOR-65 (R2)

MONTH	GOAL	SHIPPED	OFFERED	TOTAL
February	2000 s/t	2176 s/t	2285 s/t	4461 s/t
March	3000 s/t	1736 s/t	2682 s/t	4418 s/t
April	2500 s/t	2642 s/t	685 s/t	3327 s/t

d On 10 February 1970 a reorganization of the Directorate for Services and a realignment of basic functions and responsibilities was completed. This reorganization consisted primarily of the removal of the Property Disposal Division and redesignating the Box Pallet Division as a Branch under the direct control of the Chief, Facilities Division. All responsibilities and functions presently assigned to the Property Disposal Division of the Directorate for Services were transferred to the newly created Directorate for Property Disposal. The expanding role, increased operational requirements and overall importance of Property Disposal Operations (PDO) in Vietnam dictated this change for increased control over all facets of foreign excess sales. The greatly increased numbers and qualifications of the personnel, presently assigned to Property Disposal activities will provide the necessary experience, know-how, and overall supervision for more efficient and effective management of all PDO sales and assets.

(1) During the month of February, the Property Disposal Activity was reorganized along functional lines. The reorganization was accomplished by listing job titles for those functions that are required in the operation of the USAD CR Property Disposal Activity and then assigning personnel authorized by the proposed TDA against those positions. The completion of this project has permitted the Directorate to begin preparation of detailed SOP's for each key position in the function organization.

(2) Between 19 February and 28 February 1970, all Defense Logistical Service Center Reportable Property and items for local screening list action were moved to separate holding areas. An intensive program of item identification resulted in the weekly distribution of a local screening list by the Directorate to major screening activities in the Southern II Corps area. The purpose of the screening list is to gain as much service utilization as possible from usable property turned-in to the PDO.

e. The Security Guard Company of the depot was reassigned to the 124th Transportation Command, US Army Support Command, Can Ranh Bay effective 28 February 1970. A 45 man security platoon had to be constituted from personnel resources currently assigned to the depot. The security platoon was then billeted with Headquarters and Headquarters Company, Support Battalion (Prov), with the mission of providing security for the depot area. Operational control of the Security Platoon was assigned to Security, Plans and Operations Officer, US Army Depot, Can Ranh.

f. A GMA exception, no asset status of a location, is the result of a discrepancy between the Master Locator file and the ARP. An inventory of GMA exceptions was conducted by Inventory Control Office personnel beginning

WV ACRN-10-90.1

1 May 1970

SUBJECT: Operational Report--Lessons Learned, 1st Army Depot, Camp Egan,
Period Ending 30 April 1970, RGN 1 (FOR-67 102)

22 February and was completed 16 March 1970. The exceptions inventories were counted using the two count method.

g. All Q2 referrals (10 VAW) are being processed in a manner similar to Red Ball referrals at Data Processing and Storage Division. This system began with documents dated 26 March 1970. These documents (VAW) are printed "off line" by the IBM computer rather than as part of a regular 1000 report. They are forwarded to Storage Document Control where locations are hand written on the documents and expedited to the storage areas, along with listings of "to be used" post the files when processing is completed. These documents are processed on a "fill or kill" basis. When processing is completed, the documents are matched with VAW cards, which are forwarded to Data Processing Directorate. This system insures the prompt processing of J. priority documents by separating them from all others and insures speedy notification to the Inventory Control Center Vietnam and the customer.

h. Tonnage shipped by highway has continued to increase from the last quarter. These statistics indicate that the increase was significant due to the fact that increased enemy activities throughout the lower II Corps required responsive re-supply on the part of the depot. This was accomplished and urgent requirements were met.

(Short Tons by Month)

<u>November</u>	<u>December</u>	<u>January</u>	<u>February</u>	<u>March</u>	<u>April</u>
11367	3132	8108	9120	10976	1770

i. Transportation Management Division has received the new computerized type Transportation Control and Movement Documents (TCMD). These enable the computer to print required data on the TCMD that previously had been done by hand. Considerable time will be saved as a result of this innovation.

j. Facilities Division had an average productive manpower strength of 20,015 manhours, completing eleven Job Order Requests during the reporting period. This effort was expended on the following significant projects and other maintenance and repair jobs:

(1) Repair of CMP facilities: From 1 February through 21 February a total of 747 manhours and 140 equipment hours were expended in repairing CMP facilities including the Training Room, Dispatch Office, Truckmaster's Office, gates and fences. This work added materially to the control of vehicles and the overall appearance of the motor pool.

(2) Task Force Delta: On 17 February 1970, in order to provide emergency type repairs and to preclude further erosion (by rain and water run-off) to the depot road surfaces and loading ramps, Facilities Division personnel initiated an aggressive program of on-the-spot road rebuilding and resurfacing. These engineering crews, using 130 manhours and 16 equipment hours, have manually impacted seventeen tons of cold-asphalt-mix into small areas of eroded road surfaces. In addition, approximately twenty-five (25)

Best Available Copy

AVCA CRB-D-MGT

15 May 1970

SUBJECT Operational Report--Lessons Learned, US Army Depot, Can Ranh
Period Ending 30 April 1970, KCS CSFOR-65 (R2)

cubic yards of rock gravel were strategically placed in the various depressed sunken road areas. These repairs eliminated several dangerous pot holes and directly contributed to less wear on vehicles and Material Handling Equipment.

(3) Fire Prevention Work: From 1 February thru 31 March a total of 2,397 man hours and 448 equipment hours were expended constructing, painting, stenciling, and placing fire barrels, buckets, and stands throughout the Depot. This was required to provide adequate fire fighting equipment.

(4) Box Pallet Fence: From 2nd thru 11th of March the perimeter fence around Box Pallet Branch was improved and repaired to enhance security of stored lumber. 152 man hours and 72 equipment hours were expended.

(5) New Property Disposal Facility: Construction of a new IDO Yard continued. Since 1 February a total of 4,615 man hours and 2,257 equipment hours have been expended in removing 240,000 cy. of sand (100%), hauling 14,000 cy. of decomposed rock and clay fill (91%), constructing 100 linear feet of culvert, moving and rehabilitating two each 20 x 48' quonsets, and constructing two large entrance gates.

k. In February, warehouse 42 was designated as a packing and shipping point for all retrograde material suitable for shipment in CONEX's. A system for identifying, inventorying, packing, and stenciling the CONEX was developed. Emphasis was placed on accuracy and thoroughness to ensure only serviceable, identified material was being shipped. Quality Assurance provides an inspector daily. His duties include spot checking of all stages of operation to ensure a high degree of accuracy in all aspects of the operation. Specific spot checks include: that there is an MRO for each line item; that the FSN and quantity are correct; that material is serviceable and adequately packed to prevent damage; correct and complete stenciling is on the boxes; that the box is sealed correctly and that the CONEX is properly packed, blocked & braced. The operation is conducted on a 24 hour shift as required to meet the requirements.

l. During March the Depot was tasked, through the use of its data processing facility to provide IBM 7010/1460 Computer time for program testing, systems development and testing and implementation of Version 5 of the Standard Supply System Vietnam (SSVN).

(1) On 9 March 1970 representatives from the Inventory Control Center Vietnam (ICCV), US Army Depot, Long Binh and US Army Depot, Qui Nhon gathered at the Depot data processing installation for the systems testing of Version 5 SSVN. At this time it was estimated that approximately twenty hours of 7010 Computer time and a minimal amount of 1460 Computer time spread over a one week period would be sufficient to complete the systems testing.

(2) As the systems tests were begun additional program changes were proposed and problem areas were discovered in Version 5. After two weeks of testing which required sixty-five hours of 7010 Computer time the systems testing had to be terminated at this depot in order to fulfill the Can Ranh Depot basic Daily Supply Cycle data processing requirements.

AVCA CRB-D-MCT

15 May 1970

SUBJECT: Operational Report--Lessons Learned, US Army, Cam Ranh, Period Ending 30 April 1970, RCS CSOR-65 (22)

(3) Final systems testing of Version 5 was conducted at another data processing installation and Version 5 was implemented at this depot on 27 March 1970.

m. During the month of March the 109th CM Company (AD) performed the following missions.

(1) On 11 March 1970 the unit rigged 55 short tons of Class III supplies to be delivered by the Low Altitude Parachute Extraction System method.

(2) On 20 and 21 March, the unit rigged 79.9 short tons of supplies for air drop by the Container Delivery System method.

(3) During March the detachment at Nhon Co rigged 264 short tons of supplies for heli-lift.

n. On 21 March 1970, three MAC personnel were assigned to headquarters and Headquarters Company, Supply Battalion (Prov). In addition to their regular duty assignments they are detailed to conduct searches of Local National female employees. The searches are required in an inventoried savings of \$250 per day of pilfered material.

o. On 22 March 1970 the 109th CM Co (AD) for Services, initiated a proposal for FY71 and the 109th CM Co (AD) for the maintenance and operation of all material handling equipment in the depot. The annual estimate for the FY71 contract has previously been provided in a highly efficient manner by the Electrical Services Division of Vinnell Corp., 1148 Westminister Avenue, Fairfax, VA 22033. This present operation of the 109th CM Co (AD) is through a contract with the present Vinnell FY70 contract. This contract provides for maintenance of all depot and material operations and equipment. As a result of the current contract modification, all material operations in the USA Depot, Cam Ranh TDA have been zeroed out. Upon implementation of the new FY71 contract on 1 July 1970, additional spaces will be administratively blocked for assignment purposes and subsequently deleted in the next RTDA change.

p. On the night of 31 March to 1 April, 1970, the Cam Ranh Bay peninsula was attacked by the enemy and received a high density of enemy rockets. A total of 16 rounds were fired into the depot area. Most damage to Perforated Steel Flaming was sustained as a result of rounds impacting. Most damage done was the result of shrapnel which hit craters, vans, trailers and refrigeration units. The roof of March 40047 was severely damaged by a round and shrapnel from craters stored inside. No damage was received in Battalion areas. One man, SP4 James A. Henson of Company A, was lightly wounded. He was awarded a Purple Heart on 21 April 1970.

q. During the month of April the 109th CM Co (AD) participated in five air drop missions, preparing 39.6 short tons of supplies for aerial delivery. In addition the following three missions were performed:

(1) On the 6th and 7th of April the unit rigged 27.1 short tons of Class I supplies for delivery by the Container Delivery System.

AFMA CRS-D-MGT

15 May 1970

SUBJECT: Operational Report - Lessons Learned - US Army Depot, Cam Ranh
Period Ending 30 April 1970, RSC CDROR 65 442)

(2) On 17 April 1970 the unit prepared 2.5 short tons of Class I supplies for practice drops to train pilots in the CDS method of air delivery.

(3) On 19 and 23 April the unit rigged 10 short tons of Class I supplies for practice drops to train pilots in the CDS method of air delivery.

r. On 1 April, the PDD Activity began receiving wheeled vehicles, construction equipment, MHE, and trailers of all condition and above in the new property disposal yard near the RMA-ERJ Compound. The purpose of receiving such items in the new area prior to its completion is to reduce the amount of time that the Property Disposal Company will be split between two primary sites. The inventory at the new yard is growing rapidly and is approaching \$500,000.00. The new PDD Yard is being set up according to the Defense Disposal Manual in every respect possible. Property is being received and will in the future be received, sorted, and redistributed into government use or put on sale in lots. Storage areas are planned and will be constructed for all types of scrap. They will be segregated by bins constructed from pipes. Presently, the point of receiving items is at the old yard above, at the new yard and all other turn-ins at the old yard. It is understood, a split of manpower. This will continue until a complete sorting of all items and scrap are done at the new facility. At such time that operations are begun at PDD the present yard will be closed to all receiving. A skeleton crew will be kept to issue remaining property and coordinate sales to contractors. In this manner, the old yard will be phased out completely over a 6 month period, from the time that all receiving is stopped. The new disposal yard is now in the process of being set up. The new area is being prepared very thoroughly and carefully. It is laid out in block storage areas. There is not, however, any warehouse at all, which is a requirement for PDD. To solve this problem, PDD has formulated an ambitious self-help plan to construct from scrap, salvages, wood and scrap CONEXes a covered storage area that is to be as similar to a warehouse as it can possibly be. Into these warehouses will go items that are received into PDD that must be protected from the weather. These are high value items, sensitive items, or those which would deteriorate rapidly and become unusable if exposed to the elements. Each line between storage areas in the new yard is being hardened to cut down on the problem of MHE travelling through the yard. Large cranes will be better able to be stabilized by using their outriggers while picking up large items. The office quarters are in place on top of a hill to provide a good view of the yard for supervisors from the office. With all arrangements being made and the move underway to conduct full scale operations at the new PDD facility operations continue as normal at the old facility. The process of redistribution of the items that are in the yard is continuing. Property that is in the yard and the yard without designation and has accumulated over the months, is systematically being brought into the system and disposition being taken on it. The goal is to make some type of appropriate disposition on every item in the yard. Utilization is steadily climbing and will reach a very good percentage onto the organization to complete.

s. The approved Table of Distribution of Property, USAF 44-1100, was reviewed during the review. Several items have already been identified as follows:

AVCA CRB-D MGT

19 May 1970

SUBJECT: Operational Report--Lessons Learned, US Army Depot, Cam Ranh
Period Ending 30 April 1970, RCS CSFOR-05 (R2)

	<u>Undated</u>	<u>Undated</u>	<u>Undated</u>	<u>Undated</u>
Change #	04	05	06	07
Officer	91	91	84	78
Warrant	8	8	8	7
Enlisted	1673	1669	1514	1498
Civilian (DAC)	69	56	55	56
Local National	804	781	781	781

These changes were the result of a realignment of personnel positions to functional duties (04), and involved numerous other adjustments to be added/deleted to conform to the Depot mission. The removal of Property Disposal functions from the Directorate for Services and the establishment of a new unit was reason for change (05) to be effected. A change of security priorities and a need for two Security Guard Platoons in other areas of the US Army Support Command's unit and loss (06) and subsequent need to absorb the loss of personnel. The Depot reduction was the normal allocation of resources in accordance with the Vietnamization and troop reduction policies.

t. During the reporting period, a continuous effort was made in the cross-training of personnel for key positions within the Unservicable Property Division. Critical areas are Storage and Shipment Section, Heavy-lift Section, and Disassembly Section. Personnel attended Temporary Duty classes on latest inspection methods, and the "Project Buddy" program. The guidelines and knowledge received by the division will improve operations and speed the Viet. reduction effort.

u. There have been 301 Project Switch requests from the 109th Engineer Bn for Project Switch Four. Switch Four was completed on 31 March 1970. Project Switch 129 is currently underway, with one request received as of 6 April 1970. The 129th Heavy Boat Company, Saigon, is the unit currently involved in Switch 129. US Army Depot, Cam Ranh should not be affected by Switch 129 by a great degree. No significant problems exist at this time.

v. During the reporting period, Keystone Cardinal (Phase II of Redeployment/Inactivation) ended and Keystone Bluejay (Phase III) commenced. All equipment received under Keystone Cardinal has been shipped. Currently, we have received 1,111 items from nine different units from II Corps and we have shipped approximately 980 items under Keystone Bluejay. A new system has been implemented, where document numbers are used instead of USA unit numbers. This new method of accounting has proven to be more effective in controlling equipment.

15 May 1970

SUBJECT: Operational Report--Lessons Learned, US Army Depot, Tain Hanh
Period Ending 30 April 1970, RCS CSFOR-65 (1.2)

w. Reenlistment rates have been high (February 130%, March 120%, and April 100%) resulting in the US Army Depot winning the first-place plaque for reenlistments. The success hinges upon command emphasis and the Career Counselor effort.

x. Awards recommended for the period, February 5, March 5, April 79, which is an increase each month. Awards are indicative of morale and as more work is required, personnel meet the challenge and are complimented and awarded for their accomplishment.

y. Key Personnel Changes. On 7 February 1970 LTC Edward Freedman, Director for Services, USAD-GR, was transferred to USAFUSC CON GRB. MAJ Ralph W. Gilbert became Acting Director for Services and served in that capacity until 5 April 1970. LTC Robert Nelson was replaced by MAJ James M. Eaves, Sr. as Chief, Stock Control Division on 19 February 1970. LTC John J. McGraw was replaced by LTC John A. Grubbs, formerly Deputy Commander, in the position of Director of Support Battalion on 2 April 1970. LTC Frederick V. Slocum, formerly in the position of Quality Assurance, transferred to Director for Services and became Acting Chief of Support Battalion (Pro) on 5 April 1970. MAJ Kenneth E. [redacted] assumed duties as Director for Quality Assurance on the same date. Vincent Croisier, DAC, GS-13, replaced Richard M. Mohr as Deputy Director, Supply and Transportation, on 31 March 1970.

a. Distinguished winners are listed in enclosure # 1.

2. Lessons Learned: Command and Control, Evaluations and Recommendations:

a. Personnel:

(1) Staffing of new unit.

(a) **OBSERVATION:** The Directorate for Property Disposal was organized and given a mission to perform without assigning trained or experienced personnel to carry it out.

(b) **EVALUATION:** The Directorate was organized with personnel that were currently available. Over a period of time all slots within the Directorate are to be filled with trained personnel. This has caused problems. Accountable reports for property worth in excess of \$7,000,000 have been handled and processed by inexperienced personnel. This has brought about many mistakes.

(c) **RECOMMENDATION:** When a Property Disposal Operation is started an adequate number of trained and experienced personnel (approximately 100) should be provided to staff the organization.

b. Initial [redacted] [redacted]

AVCA Channel 607

15 May 1970

SUBJECT: Operational Reports-Lessons Learned, US Army Depot, Cam Ranh
Period Ending 30 April 1970, RGS GOFER-65 (R2)

c. Operations

(1) Parachute Malfunctioning.

(a) OBSERVATION: During the GDS Mission of 20 and 21 March 1970, by the 109th AV Battalion (AS), four containers were damaged due to a parachute malfunction.

(b) EVALUATION: It appeared that the connector strap from the pilot's parachute to the main parachute (AIRDI) had been secured prior to packing and that the inspector failed to detect this at the time of packing which was in April 1969. Thus, the main parachute failed to deploy.

(c) RECOMMENDATION: All pilot parachutes and connector straps should be reinspected prior to use to preclude malfunctions of this kind. The inspector should sign a reinspection tag stating the date the pilot parachute was reinspected. This will remain attached to the parachute until after use.

(2) Improvements of Collection, Classification and Salvage of Unserviceables. (3043)

(a) OBSERVATION: Large volume of unserviceable items were being transported in the US Army Depot (USAD) and were not being processed in accordance with previous regulations and policies. Customer units were creating a tremendous backlog at the direct support level because of the insufficient documentation and certification for the retrograde materials.

(b) EVALUATION: Every effort was made to assist all customers in accomplishing their turn-in as prescribed by pertinent policies and regulations by providing the USAD, command groups, and depots with revised SOPs. Commanders and maintenance personnel of supported units were encouraged to complete the CSO activity prior to transporting items to be turned in and to provide documentation or turn-in criteria, to preclude possible turn-in delays.

(c) RECOMMENDATION: Units should be required to turn-in material immediately after technical inspection has been made to minimize changes in the condition of the item due to climate, misuse, and time. To eliminate time consuming delays, units should have all documentation and certification checked and verified by their SS/US unit prior to turn-in. The earlier turn-ins are effected the faster a serviceable replacement can be requisitioned and will be received.

(3) G2 Priority Referrals (DIC AIA) Processed in a manner similar to Red Ball Referrals.

(a) OBSERVATION: This system (Reference- paragraph 1g) has been in effect for one week and has obviously speeded up the processing of high priority RBCs. All have been processed within one day.

AVCA CRUISE REPORT

15 May 1970

SUBJECT: Operational Report - Landing Support, US Army Depot - Can Ranb
Period Ending 30 April 1970, R02 0001245 (R2)

(b) EVALUATION: This system is very effective in insuring prompt processing of high priority requirements by enabling the JCCV to keep constant track of the status of these documents.

(c) RECOMMENDATION: None.

(4) Use of Tires for Erosion Control:

(a) OBSERVATION: Sandfall and erosion are quite easily due to wind and water action. An inexpensive and effective erosion control material and technique were required for stabilizing sand dunes along the perimeter bank of the new US Army Depot - Can Ranb Landing Support Facility. The bank is approximately 100 feet high and 1,000 feet long with a 45 degree slope.

(b) EVALUATION: Unservicable, unservicable tires may be placed side-by-side along such banks, held in place with 70# rocks, thus providing erosion protection with minimal cost. A reduction over the next least expensive method, in this case, is the use of plastic mulch applied directly to the sand. The tires are removed by strong surface winds, and hard grass seed is placed until germination occurs, adding even greater erosion protection. Savings which result from this technique are estimated at \$0.42 per square yard over the next least double sealing coat, considering the cost of the tires, the labor and the labor costs equal. This equivalent would be \$1,000 per acre.

(c) RECOMMENDATION: Unservicable, unservicable tires may be used to provide an inexpensive erosion control treatment. Their use should be considered whenever erosion problems are anticipated or experienced.

(5) Movement of Quonset Buildings:

(a) OBSERVATION: Moving two quonset buildings 20' x 48' over a distance of five miles was required to provide needed office space for the new PEO facility. Disassembly of the quonset would have required considerable time and probable numerous replacement parts for proper reassembly. Lifting of the quonsets with forklifts resulted in deformation of one rib and buckling of a corner of one building.

(b) EVALUATION: After a thorough analysis of the problem, including a structural analysis, it was decided to lift the quonsets intact, using a 20 ton crane, onto a 16' long-bed trailer for movement to the new location. Four 6 inch diameter holes were cut in the roof along the arch peak. Four cable slings were lowered through these holes and fastened to four 20 foot long 6 inch diameter wooden poles. The poles were brought to rest against the inner ceiling by taking up the slack in the crane's hoist cable. A cradle of 6" x 8" timbers was fabricated on the trailer bed to accept the quonset. After attaching four tag lines, one to each corner of the building to control its movements while in the air, it was lifted approximately 60 inches allowing the trailer to be backed into place under it. The quonset was then lowered onto the cradle of timbers. After securing the load with ten chains and binders, the tractor and trailer moved slowly to the new

AVCA CRB D-107

15 May 1970

SUBJECT: *Continuation of the report of the 11th Air Support Group (ASG) on the*
Performance of the 11th Air Support Group (ASG) on the

location. Information was received of the limited number of the four holes in the ground, and the limited number of materials.

(c) *RECOMMENDATION:* The ASG should be required to perform short distances and to be aware of the above described lifting and lifting operations. A safety committee should be conducted to ensure that the ASG is aware of the overhead lines or other obstacles that may be present in the area.

d. Organization. None.

e. Training: (i) Defensive Driving Course

(a) *OBSERVATION:* The Defensive Driving Course conducted at company level has made all personnel aware of their own driving habits and reminded them of the need to be watchful for other driver's mistakes.

(b) *EVALUATION:* Continuation of the Defensive Driving Course for newly assigned personnel will greatly assist unit commanders and supervisors in the reduction of vehicular accidents.

(c) *RECOMMENDATION:* That more emphasis be placed on defensive driving throughout the tour in Vietnam.

(2) Training of Computer Operators

(a) *OBSERVATION:* During the month of October 1969, it was recognized that a serious personnel problem in the area of trained IBM 7090/1460 Computer Operators would be developing in January and February of 1970, due to known losses at that time. Experience had indicated that the assignment of trained computer operators could not be anticipated.

(b) *RECOMMENDATION:* To counter the impending computer operator problem an active program should be initiated to train personnel for incidents in the field. This program should be initiated by the ASG. During the six months following the ASG's arrival in Vietnam, the ASG should be required to the Data Processing Center. The ASG should be required to train personnel for computer operators. The ASG should be required to train personnel for computer operators rapidly in the field. The ASG should be required to train personnel for computer operators.

(c) *RECOMMENDATION:* That data processing installations be manned at ten percent of the ASG's capacity for the training necessary to insure the availability of a maximum number of qualified computer operators.

f. Location: None.

g. Organization: None.

ANCA CDB 11-177

SUBJECT:

Periodic; 12/1/61; 12/1/61; 12/1/61

12/1/61

12/1/61

2. 12/1/61

1. 12/1/61

12/1/61

Inclosures:

1. 12/1/61
2. 12/1/61

Incl 1 12/1/61 HQ DA

AVCA CRB-GO-O (15 May 70) 1st Ind

SUBJECT: Operational Report - Lessons Learned, US Army Depot, Cam Ranh, Period Ending 30 April 1970, RCS CSFOR-65(R2)

1A, Headquarters, US Army Support Command, Cam Ranh Bay, APO 96312

TO: Commanding General, 1st Logistical Command, ATTN: AVCA GO-MH, APO 963M4


1. The Operational Report - Lessons Learned submitted by the US Army Depot, Cam Ranh for the quarterly period ending 30 April 1970 is forwarded.

2. Reference paragraph 2c(4): Nonconcur because the tires will tend to channelize the surface runoff causing the sand to erode underneath the tires. An asphalt surface coat placed on the slope will cause the water to runoff in sheet flow, causing an increase in runoff velocity and subsequent erosion. A proper solution would allow for the water to soak into the sand. Water from adjacent areas must be controlled to direct its flow away from the slope. Elevating the tip of the slope or cutting a diversion ditch will accomplish this.

3. Concur with basic report as modified by this indorsement.

FOR THE COMMANDER:

CF: CO, US Army Depot, Cam Ranh


THOMAS M. MCGINNIS
III, AGC
AMVAG

AVCA GO-MH (25 May 70) 2nd Ind

SUBJECT: Operational Report - Lessons Learned of the US Army Depot, Cam Ranh, Period Ending 30 April 1970, RCS (SFOR-65 (R2)

DA, Headquarters, 1st Logistical Command, APO 96384

TO: Commanding General, United States Army, Vietnam, ATTN: AVHRC-101,
APO 96375

1. The Operational Report - Lessons Learned submitted by Headquarters, Army Depot, Cam Ranh for the quarterly period ending 30 April 1970 is forwarded.
2. Due to closing of this headquarters, staffing cannot be completed. Normal staffing will be done by Headquarters, USARV.

THOMAS M. PURCELL
1LT, TC
CO, 15th MID

AVHOC-DST (1 May 70) 3d Ind
SUBJECT: Operational Report-Lessons Learned, US Army Depot, Cam Ranh,
Period Ending 30 April 1970, RCH CSPOR-65 (R2)

Headquarters, United States Army Vietnam, APO San Francisco 96375

TO: Commander in Chief, United States Army Pacific, ATTN: CJOP-DT
APO 96558

1. (U) This Headquarters has reviewed the Operational Report-Lessons
Learned for the quarterly period ending 30 April 1970 from Headquarters,
US Army Depot, Cam Ranh and comments of indorsing headquarters.

2. (C) Comments follow:

a. Reference item concerning "Parachute Malfunctioning," page 9,
paragraph c(1): concur. Airdrop parachutes to include pilot chutes
should be reinspected during the rigging by a qualified inspector
other than the original rigger or packer IAW paragraph 21, TN 10-
100-201-25. Unit has been so advised.

b. Reference item concerning "Improvement of Collection,
Classification and Salvage of Unserviceables," page 7, paragraph
c(2): concur in part. DSU's providing "TIA's" for turn-in should
include in their external SOP the importance of turning the item in
to the CCAS Activity as soon after technical inspection as possible.
If a unit has experienced difficulty turning in equipment in the
past, they should coordinate with the CCAS to verify documentation
requirements PRIOR to delivering the equipment to insure a minimum
delay. Units are required by necessity to expeditiously turn-in
equipment after the technical inspection. The longer the equipment
waits for turn-in the more invalid the technical inspection becomes.
Consequently it becomes more difficult to successfully turn it in
to CCAS. Unit has been so advised.

c. Reference item concerning "Trained Computer Operators," page
11, paragraph e(2): nonconcur. Status of MOSC 74E (ADPS Operator -
Trained in ISN 70101460), for USASURCON, CRB as of 15 July 1970
was 1) authorized, 1) assigned, or 84.6 percent of authorization.
USARV is currently at 66 percent of authorization. MOSC 74E
currently on requisition total 16 for July, 6 for August, and 4 for
September. In the past DA has not filled total 74E requirements
requisitioned by this Headquarters. Regardless, to provide a 10
percent overstrength for the data processing installations is not
possible at this time due to current and anticipated enlisted
personnel shortages. No action by USARPAC is recommended. Action
is required by DA to insure enlisted fill of MOSC 74E as requisitioned.

FOR THE COMMANDER:

DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DDO DMR 1200.10

1. (U) (C) (S) (R)
US Army Depot - (RCH)

13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

GPOP-DT (15 May 70) 4th Ind (U)
SUBJECT: Operational Report of HQ, US Army Depot, Cam Ranh.
for Period Ending 30 April 1970, RCS CSFOR-65 (R2)

HQ, US Army, Pacific, APO San Francisco 9655N 7 AUG 70


TO: Assistant Chief of Staff for Force Development, Department
of the Army, Washington, D. C. 20310

This headquarters concurs in subject report as indorsed.

FOR THE COMMANDER IN CHIEF:

L.M. OZAKI
CPT, AGO
Asst AG

HEADQUARTERS
US ARMY DEPT
CAM RAIN
APO 96312



----- COMMAND
----- OPERATIONAL CONTROL
* ATTACHED UNITS
AS OF DATE 30 APR 70

ENCLOSURE #2

UNCLASSIFIED

Security Classification

DOCUMENT CONTROL DATA - R & D

(Security Classification of title, body of abstract and indexing annotation is the same as the subject report, unless noted)

1. ORIGINATING AGENCY (Country and address)		2. REPORT NUMBER (Country and address)	
HQ-DA, OACSFOR, Washington, D.C. 20310		CONFIDENTIAL	
3. REPORT TITLE		4. REPORT NUMBER (Country and address)	
Operational Report - Lessons Learned, HQ, US Army Depot, Cam Ranh		6	
5. DESCRIPTIVE NOTES (Form of report and any special notes)			
Experiences of unit engaged in counterinsurgency operations 1 Feb to 30 Apr 70.			
6. AUTHOR(S) (First name, middle initial, last name)			
CO, US Army Depot, Cam Ranh			
7. REPORT DATE	8. TOTAL NO. OF PAGES	9. NO. OF PAGES	
17 May 1970	20		
10. SUBJECT OR COUNTRY NO.	11. ORIGINATING AGENCY ADDRESS		
N/A	702043		
12. OTHER ORIGINATING AGENCY ADDRESS (If any, include name and address of agency)			
13. DISTRIBUTION STATEMENT			
14. SUPPLEMENTARY NOTES		15. TRANSMISSION METHOD OF NOTES	
N/A		DA, OACSFOR, Washington, D.C. 20310	
16. REMARKS			